



URGENT: EXECUTIVE ACTION REQUIRED

Data Platform Modernization - Recovery Plan

Project Code: DPLAT | PM: Nancy Drew | Date: January 30, 2024



Current State Assessment

Project Status: CRITICAL

The Data Platform Modernization project is experiencing severe delays and budget overruns requiring immediate executive intervention.

Metric	Planned	Actual	Variance	Status
Schedule	Feb 28, 2024	Apr 20, 2024 (forecast)	+51 days	CRITICAL
Budget	\$800,000	\$1,052,632 (EAC)	+\$252,632 (31%)	CRITICAL
Scope	100%	40% complete	60% remaining	BEHIND
CPI	1.00	0.76	-0.24	CRITICAL
SPI	1.00	0.67	-0.33	CRITICAL



Root Cause Analysis

Issue	Impact	Root Cause	Days Lost
Kafka Cluster Instability	Streaming pipeline blocked	Vendor software bug in staging environment	6+ days
Key Engineer Resignation	Knowledge gap, velocity drop	Unexpected departure, incomplete handover	10+ days
Snowflake Cost Overrun	40% over budget projection	Underestimated query complexity, no FinOps review	N/A (cost)
License Procurement Delay	Data catalog blocked	Legal review backlog	4 days
	ETL pipeline blocked	Security approval process	1 day

Credential Access Delay			
-------------------------	--	--	--

Recovery Options Analysis

Option A: Continue Current Plan

Approach	Maintain full scope, accept delays
Timeline	April 20, 2024 (51 days late)
Budget	\$1,050,000 - \$1,100,000
Pros	Full feature delivery, no stakeholder scope discussions
Cons	Significant delay, major budget overrun, resource burnout risk
Probability of Success	35%

Option B: Scope Reduction (RECOMMENDED)

Approach	Reduce scope by 20%, defer non-critical features to Phase 2
Timeline	March 15, 2024 (15 days late)
Budget	\$850,000 - \$900,000
Deferred Items	Data Catalog (DPLAT-306), ML Feature Store (DPLAT-311)
Pros	Achievable timeline, controlled budget, core value delivered
Cons	Stakeholder expectation reset, Phase 2 planning needed
Probability of Success	75%

Option C: Timeline Extension

Approach	Extend deadline by 3 weeks, maintain scope
Timeline	March 21, 2024 (21 days late)
Budget	\$950,000 - \$1,000,000
Pros	Full scope delivery, more realistic timeline
Cons	Still over budget, downstream project impacts

Probability of Success	55%
------------------------	-----

Recommended Recovery Actions

#	Action	Owner	Due Date	Priority
1	Approve Kafka specialist contractor (\$25K/month)	CTO	Feb 1	P0
2	Executive decision on scope reduction (Option B)	SteerCo	Feb 1	P0
3	Invoke vendor SLA penalty clause for Kafka	CTO	Feb 2	P0
4	Expedite data catalog license through legal	VP Procurement	Feb 3	P1
5	Reallocate Alex Kumar from ECOM to DPLAT (100%)	PMO Director	Feb 3	P1
6	Implement batch processing fallback for streaming	Maria Garcia	Feb 8	P1
7	FinOps review of Snowflake usage and optimization	Robert Kim	Feb 10	P2
8	Stakeholder communication on revised timeline	Nancy Drew	Feb 5	P1

Revised Timeline (Option B)

- Feb 1-2:** Executive approvals, contractor onboarding initiated
- Feb 5-9:** Kafka blocker resolution, ETL pipeline unblocked
- Feb 12-16:** Snowflake migration completion
- Feb 19-23:** ETL pipeline go-live
- Feb 26 - Mar 1:** Integration testing
- Mar 4-8:** UAT and stakeholder sign-off
- Mar 11-15:** Production cutover (Phase 1)

Budget Request

Additional Funding Required: \$100,000 - \$150,000

Item	Amount	Justification
------	--------	---------------

Kafka Contractor (2 months)	\$50,000	Critical path unblock
Snowflake Reserved Capacity	\$30,000	Cost optimization (saves \$50K long-term)
Overtime/Contingency	\$20,000	Team support during recovery
TOTAL	\$100,000	



Approval Signatures

Role	Name	Signature	Date
Project Manager	Nancy Drew	_____	_____
PMO Director	David Kim	_____	_____
CTO	Michael Torres	_____	_____
CFO	Amanda Chen	_____	_____



Generated by PMO CoPilot | AI-First Project Management | IgniteTech Demo

Document Version 1.0 | Confidential