



PMO CoPilot - Executive SteerCo Briefing

Portfolio Status Report | January 30, 2024 | Prepared by AI-Powered PMO CoPilot



Portfolio Health Summary

4

Active Projects

1

Critical

1

At Risk

2

On Track

Project	Status	Health	CPI	SPI	Blockers	Target Date
E-Commerce Migration	AT RISK	65%	0.95	0.92	2	Feb 28, 2024
Mobile App v2.0	ON TRACK	85%	1.10	1.05	1	Feb 25, 2024
Data Platform Modernization	CRITICAL	35%	0.76	0.67	3	Feb 28, 2024
SOC2 Compliance	ON TRACK	78%	1.05	0.95	0	Feb 20, 2024



Critical Escalation: Data Platform Modernization

Executive Attention Required

Current State: Project is 21 days behind schedule with 3 active blockers on critical path.

Budget Impact: Projected \$252K overrun (31% over budget)

Root Causes:

- Kafka cluster instability - vendor investigating (6 days blocked)
- Key data engineer resignation - knowledge transfer incomplete
- Snowflake costs 40% higher than projected



Active Blockers Requiring Escalation

Project	Blocker	Days Blocked	Impact	Escalated To
DPLAT	Kafka cluster crashes in staging	6 days	21 SP, Critical Path	CTO

DPLAT	Data catalog license procurement	4 days	13 SP	VP Procurement
ECOM	Legacy inventory API inconsistent	5 days	16 SP	VP Engineering



Decisions Required

Decision 1: DPLAT Recovery Strategy

Deadline: February 1, 2024

Option	Description	Impact	AI Score
A	Continue current plan	90% chance of 21-day delay, \$250K overrun	35/100
B (Recommended)	Reduce scope by 20%	On-time delivery possible, budget control	65/100
C	Extend timeline 3 weeks	Full scope, manageable overrun	55/100

AI Recommendation: Option B - Reduce scope to ensure Q1 delivery. Defer data catalog and ML feature store to Phase 2.



Financial Summary (EVM)

Project	Budget	Spent	EAC	Variance	Status
E-Commerce	\$500,000	\$290,000 (58%)	\$526,316	-\$26,316	At Risk
Mobile App	\$350,000	\$200,000 (57%)	\$318,182	+\$31,818	Under Budget
Data Platform	\$800,000	\$420,000 (52.5%)	\$1,052,632	-\$252,632	Critical
SOC2	\$150,000	\$95,000 (63%)	\$142,857	+\$7,143	Under Budget
TOTAL	\$1,800,000	\$1,005,000	\$2,039,987	-\$239,987	At Risk



Recommended Actions

#	Action	Owner	Priority	Due
---	--------	-------	----------	-----

1	Approve Kafka specialist contractor hire (\$25K/month)	CTO	P0	Feb 1
2	Decision on DPLAT scope reduction	SteerCo	P0	Feb 1
3	Escalate payment gateway vendor SLA breach	VP Eng	P1	Jan 31
4	DPLAT budget increase request (\$200K)	CFO	P1	Feb 5



Generated by PMO CoPilot | AI-First Project Management | IgniteTech Demo

Confidential - For Executive Distribution Only