



Portfolio Risk Assessment Report

AI-Powered Risk Analysis | January 30, 2024 | PMO CoPilot



Risk Summary Dashboard

4

Critical Risks

5

High Risks

3

Medium Risks

2

Low Risks



Risk Heat Map

	Low Impact	Medium Impact	High Impact	Critical Impact
High Probability	1	2	DPLAT-R1, DPLAT-R2	DPLAT-R3
Medium Probability	0	MOB-R2	MOB-R1, SOC2-R2	ECOM-R1
Low Probability	2	1	ECOM-R4	0



Critical & High Risks - Detailed Analysis

Risk ID	Project	Description	Prob	Impact	Score	Status
DPLAT-R3	DPLAT	Key data engineer resignation - knowledge transfer incomplete	Occurred	Critical	10	OCCURRED
DPLAT-R1	DPLAT	Snowflake costs exceeding budget by 40%	High	Critical	9	Active
DPLAT-R2	DPLAT	Kafka cluster stability issues in staging	High	Critical	9	Active
ECOM-R1	ECOM	Payment gateway vendor may not meet SLA during peak	High	Critical	9	Active
SOC2-R1	SOC2	Audit date moved up by 2 weeks	Occurred	High	8	OCCURRED
DPLAT-R4	DPLAT	Legacy system dependencies not fully documented	High	High	6	Active
MOB-R1	MOB		Medium	High	6	Monitoring

		Apple App Store review may delay launch				
MOB-R2	MOB	Third-party SDK compatibility issues with iOS 17	High	Medium	6	Active
ECOM-R3	ECOM	Key developer on vacation during critical sprint	High	Medium	6	Active



Mitigation Plans

Risk ID	Mitigation Strategy	Owner	Due Date	Progress
DPLAT-R3	Emergency contractor hire, documentation sprint, knowledge capture sessions	Nancy Drew	Feb 5	40%
DPLAT-R1	FinOps review, query optimization, reserved capacity purchase	Robert Kim	Feb 10	20%
DPLAT-R2	Vendor support engaged, fallback to batch processing, SLA escalation	Maria Garcia	Feb 5	30%
ECOM-R1	Negotiate backup vendor contract (Adyen), load testing	Mike Johnson	Feb 8	50%
SOC2-R1	Accelerated timeline, weekend work approved, evidence automation	Compliance Lead	Feb 15	60%
DPLAT-R4	Discovery sessions with legacy team, documentation sprint	Chen Wei	Feb 12	25%
MOB-R1	Submit early for pre-review, prepare expedited review request	Tom Harris	Feb 18	70%
MOB-R2	Testing on beta iOS versions, vendor communication	James Lee	Feb 10	45%
ECOM-R3	Cross-training team members, documentation before vacation	Rachel Green	Feb 5	80%



AI Risk Predictions (Next 30 Days)

Predicted Risk	Project	Probability	Trigger Conditions	Preventive Action
Resource burnout - Data team	DPLAT	75%	Utilization >120% for 3+ weeks	Immediate workload redistribution
Budget exhaustion before completion	DPLAT	85%	Current burn rate + scope	Scope reduction or budget increase
Integration testing delays	ECOM	60%	Payment blocker resolution delay	Parallel testing with mock services
App Store rejection	MOB	35%	Accessibility gaps, metadata issues	Pre-submission checklist review
	SOC2	40%	Accelerated timeline	Daily control verification

Audit finding - incomplete controls				
-------------------------------------	--	--	--	--



Risk Trend Analysis

Project	Week -3	Week -2	Week -1	Current	Trend
ECOM	Medium	Medium	High	High	↗ Increasing
MOB	Low	Low	Low	Medium	↗ Slight Increase
DPLAT	High	Critical	Critical	Critical	⚠ Sustained Critical
SOC2	Low	Low	Medium	Medium	↗ Slight Increase



Generated by PMO CoPilot Risk Prediction Agent | AI-First Project Management

Next Review: February 6, 2024 | Distribution: PMO, Project Managers, SteerCo